
IMPROVEMENT GUARANTEES 

August 2, 2023 

Autumn Oaks, Phase III - Extension 

Autumn Oaks, Phase lB - Extension 

783 N 67th Street - Extension 



IMPROVEMENT GUARANTEE REQUEST 

Name of Subdivision/Development: AUTUMN OAKS, PHASE 3 

Name of Owner/Developer: The McNaughton Company 

Type of Request: 

Type of Guarantee: 

() Reduction 
() Release 

() Letter of Credit 

(X) Extension 
()New 

(X) Bond 

() Increase 

() Escrow 

Bank, Bonding Co., Escrow Agreement: International Fidelity Insurance Company #BRIFSU 0735800 

Original Guarantee Amount: 

Established: 

Retained at $542,526.00 
Increased to $596,778.60 
Retained at $596,778.60 
Retained at $596,778.60 
Reduced to $45,617.00 

Current Amount in Force: 

$631,677.00 

on August 7, 2019 
on July 24, 2020 
on August 10, 2021 
on August 9, 2022 
on August 16, 2022 

$45,617.00 

Upon inspection by the Township Engineer, it is recommended that the current amount of this 
guarantee be: 

() Decreased () Increased () Established () Released (X) Retained 

At/To 

Expiration date of new applicable agreement: August 7, 2024 

Date of Board of Supervisors meeting: 

Action taken by Board of Supervisors: 

$45,617.00 

August 2, 2023 
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LOWER PAXTON TOWNSHIP 
FINANCIAL SECURITY (FS) ADJUSTMENT #2 

AUTUMN OAKS, PHASE 111 

INITIAL FS RECOMMENDATION DATE: 07/02/19 HRGNO.: R000184,002 HRG 
PREVIOUS FS REDUCTION DATE: 07/15/19 PLAN DATE: 09/06/17 1;CC-mil1Z!r:IC:l-l:!Z~-n11a:1 
CURRENT FS REDUCTION DATE: 08/09/22 LAST PLAN REVISION DATE: Engineering & Rehrtcd Scervlccac 

CY 4,000 
LF 6,900 1 6900 6,900 
LF 6,900 1 6900 6,900 
AC 15 1,525 15 22.675 
CY 39,500 2 39500 79,000 

Site Work Total: 203,925 1245 s 145,650 5B,275 

EA 3 $ 900 $ 2,700 3 $ 2,700 $ $ 
EA 3 $ 900 $ 2,700 1 $ 900 2 $ 1,800 $ 
LF 3,755 s 3 $ 11,265 3755 $ 11,265 s $ 
LF 3755 s 3 $ 11,265 $ 3755 s 11,265 $ 
LF 1,245 $ 5 $ 6,225 1245 $ 6,225 $ $ 
LF 1245 $ 5 $ 6,225 $ 1245 $ 6,225 $ 
EA 25 s 113 $ 2,625 s 25 $ 2,625 $ 
EA 25 $ 113 $ 2,825 s 25 $ 2,625 $ 

Batie w .. LF 360 s 22 S 8,360 $ 360 s 8,360 $ 
SedimentT EA 3 $ 4,500 $ 13,500 2 s 9,000 1 s 4,500 s 

Erosion & Sedimentation Control Total: S 67,890 s 30,090 s 37,800 s 

EA 1 s 680 $ 680 1 s 680 s s 
EA 26 s 2,100 S 54,600 26 $ 54,600 $ s 
LF 679 $ 38 S 25,463 679 $ 25,463 $ s 
LF 1,321 s 43 S 56,143 1321 $ 56,143 s s 
LF 260 $ 46 S 12,350 260 s 12,350 s $ 
EA 2 $ 4,000 $ 8,000 2 s 8,000 $ s 
EA 2 s 1,200 $ 2,400 2 $ 2,400 s $ 
EA 2 s 5,000 $ 10,000 2 s 10,000 $ $ 
LF 2,600 s 13 $ 33,800 2600 s 33,800 s s 
EA 2 s 175 $ 350 2 s 350 s s 
EA 6 s 850 S 5,100 6 s 5,100 s s 
EA 25 s 700 $ 17,500 25 s 17,500 s $ 
LS 1 s 75,000 S 75,000 1 s 75,000 s s 
TN 200 s 70 S 14,000 200 s 14,000 $ $ 
LS 3 s 5,000 s 15,000 s s 3 s 15,000 

Stormwatar Management Total: S 330,385 s 315,385 s s 15,000 
AVING AND CONCRETE 

The sidewalk along Continental Dr. just south of 

Sidewalk SY 6,900 s 25 s 172,500 $ 6880 $ 172,000 20 s 500 
White Oak Or. and the northeast comer sidewalk at 
the intersection of Continental Dr. and White Oak Dr. 
was not installed 

SY 13,230 $ 5 $ 59,535 13230 $ 59,535 s s 
SY 12,230 s 7 $ 79,495 s 12230 s 79,495 s 
SY 7,225 s 6 s 43,350 $ 7225 s 43,350 $ 
SY 5,005 s a s 37,538 5005 s 37,538 s s 
SY 7,225 s 12 $ 83,088 7225 s 63,088 s s 

ADA ramp along Continental Dr. just south of White 

Curb Ramp EA 8 $ 2,250 $ 18,000 $ 6 s 13,500 2 $ 4,500 Oak Dr. and the northeast ADA ramp at the 
intersection of Continental Dr. and While Oak Dr. 
was not installed 

Paved T CulDeSac SY 1,000 s 10 $ 10,000 s 1000 s 10,000 $ 
Slant Curi> LF 6,900 s 30 $ 207,000 6900 s 207,000 s s 
Fine Grade Su rade SY 13,230 s 1 $ 13,230 13230 s 13,230 s $ 

Paving and Concrete Total: S 723,735 s 400,390 s 318,345 $ 5,000 
lllCELLANEOUS ~ 

P:\0001\000184_0002\Admin\4620 -Aub.Jmn Oaks PH Ill - F SD\C. Perf Sec\FS - PH 4620.xls 



Page 2 of2 

LOWER PAXTON TOWNSHIP 
FINANCIAL SECURITY (FS) ADJUSTMENT #2 

AUTUMN OAKS, PHASE Ill 

INITIAL FS RECOMMENDATION DATE: 
PREVIOUS FS REDUCTION DATE,-------~0~71~15~1-19 _ 

CURRENT FS REDUCTION DATE: 08109122 

07/02/19 HRG NO.: 
PLAN DATE:-------~o~o~,o~ .. ~ .. ~------ 

LAST PLAN REVISION DATE: ----------------- 

R000184.002 HRG 
t:®• ¥1-ttitttfidt55tltrtl 
Engln-ring & Related Servlu,s 

Trees (Deciduous and Evergreen) EA 121 325 Is 39,325 85 27,625 

Miscellaneous Total: 

Note:Alltotal&(item,sub,rinal,etc.)roundedtonearestdollar. Sub-Total: 
Note: 10% of original estimate (for cantinger,cy) to be held until financial security released in full. 10% Contingency: 

36 

Deciduous Trees Missing: 1-Lot 185, 1-lot 22, t-tct 
23, 1-Lot24, 1-Lot25, 1-Lot11, 1-l.ot12, 1-Lot 13, 1 
Lot 163, 1-Lot 168, 1-lot 169, 1-Lot 170, 1-Lot 171, 1 

11,700 I Lot 172, 1-Lot 173, 1-Lot 174, 1-Lot 175, 1-Lot 176, 1 
Lot 177 Evergreen Trees Missing :1 on Open Space 
1, 6 on Lot 9 along Continental Dr., 9 around Basin 7, 
and 1 around Basin B3 

58,785 $ $ 46,885 
Past FS Reductions Current FS Reduction 

891,515 S 461,305 1,384,720 
138,472 » 89,152 » » 

Note: For every year beyond the eslablish~nt ~ 1twi: initial financial security, the required amount of fnancial I 10% Annual Increase: 
secu rity v.,I be Increased by 10%. Total: 

Items Proposed for Dedication Total 
$ 1,054,120 

15¾ for Post-Dedication Securl!l_ 
1,523,192 158,118 

_) 
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IMPROVEMENT GUARANTEE REQUEST 

Name of Subdivision/Development: 

Name of Owner/Developer: 

The Estates of Autumn Oaks, Phase 1B 

The McNaughton Company 

Type of Request: 

Type of Guarantee: 

() Reduction 
() Release 

() Letter of Credit 

(X) Extension 
()New 

(X) Bond 

() Increase 
() Change-Financials 

( ) Escrow 

Bank, Bonding Co., Escrow Agreement: F & M Trust Company to HARCO National Insurance 

Company #0815890 

Original Guarantee Amount: 

Established: 

Reduced to $194,371.79 
Retained at $194,371. 79 
Increased to $213,808.96 
Retained at $213,808.96 
Reduced to $179,704.53 
Increased to $197,674.98 
Retained at $197,674.98 
Increased to $217,442.48 
Increased to $239,186.72 
Retained at $239,186.72 
Retained at $239,186.72 
Reduced to $146,879.50 

Current Amount in Force: 

$562,164.09 

October 1, 2013 

on November 19, 2013 
on September 2, 2014 
on August 18, 2015 
on August 2, 2016 
on September 6, 2016 
on August 1, 2017 
on July 17, 2018 
on July 16, 2019 
on July 21, 2020 
on May 16, 2021 
on May 18, 2922 
on August 2, 2022 

$146,879.50 

Upon inspection by the Township Engineer, it is recommended that the current amount of this 
guarantee be: 

(X) decreased () increased () established ( ) released 

At I To $146,879.50 

(X) retained 

Expiration date of new applicable agreement: August 1, 2024 

Date of Board of Supervisors meeting: 

Action taken by Board of Supervisors: 

August 2, 2023 



LOWER PAXTON TOWNSHIP 
IMPROVEMENT GUARANTEE (IG) AND REDUCTION TABULATION 

SITE IMPROVEMENTS 
PROJECT NAME: The Estates at Autumn Oaks Ph. 1 b 
IG DATE: 6/11/2013 HRG NO.: R000184.0002 PH 4376 
IG REDUCTION DATE: 7/19/2022 PLAN DATE.: 12/24/2008 

Improvement Guarantee Reduction Improvement Guarantee 
Item# Description Units Quantity Unit Cost Item Total Previous Current Remaining 

Completed Reduction Completed Reduction % Remain Total 
A STORMWATER MANAGEMENT 

1 Tvpe S Inlet EA 7 $ 1,500.00 $ 10,500.00 95% $ 9,975.00 5% $ 525.00 $ - 
2 Double Tvce S Inlet EA 2 $ 3,000.00 $ 6,000.00 95% $ 5,700.00 5% $ 300.00 $ - 
3 Tvpe C Inlet EA 43 $ 1,500.00 $ 64,500.00 95% $ 61,275.00 5% $ 3,225.00 $ - 
4 6" Underdrain LF 300 $ 7.00 $ 2,100.00 100% $ 2,100.00 $ - $ - 
5 Storm Manhole EA 9 $ 1,500.00 $ 13,500.00 100% $ 13,500.00 $ - $ - 
6 End Sections EA 17 $ 350.00 $ 5,950.00 100% $ 5,950.00 $ - $ - 
7 Connect to existina svstem EA 1 $ 1,000.00 $ 1,000.00 100% $ 1,000.00 $ - $ - 
8 Endwall/Headwall EA 1 $ 1,800.00 $ 1,800.00 100% $ 1,800.00 $ - $ - 
9 Rio Rao(tons) EA 100 $ 35.00 $ 3,500.00 100% $ 3,500.00 $ - $ - 

10 30" HOPE LF 40 $ 65.00 $ 2,600.00 100% $ 2,600.00 $ - $ - 
11 24" HOPE LF 113 $ 45.00 $ 5,085.00 100% $ 5,085.00 $ - $1 - 
12 18" HOPE LF 779 $ 40.00 $ 31,160.00 100% $ 31,160.00 $ - $ - 

CategoryTotal $ 147,695.00 $ 143,645.00 $ 4,050.00 $ - 
B EROSION & SEDIMENTATION CONTROL 

1 Rock Construction Entrance EA 2 $ 1,000.00 $ 2,000.00 100% $ 2,000.00 $ - $ - 
5 Basin Baffle LF 490 $ 35.00 $ 17,150.00 90% $ 15,435.00 10% $ 1,715.00 $ - 
6 S-75 Slope MattinQ SF 24,750 $ 0.55 $ 13,612.50 75% $ 10,209.38 25% $ 3,403.13 $ - 
7 Swales LF 6,030 $ 6.00 $ 36,180.00 90% $ 32,562.00 10% $ 3,618.00 $ - 
8 Sediment Basin EA 1 $ 4,500.00 $ 4,500.00 0% $ - 100% $ 4,500.00 $ - 

CategoryTotal $ 73,442.50 $ 60,206.38 $ 13,236.13 $ - 
C EARTHWORK 

2 Reolace Topsoil CY 10,000 $ 5.00 $ 50,000.00 90% $ 45,000.00 10% $ 5,000.00 $ - 
CategoryTotal $ 50,000.00 $ 45,000.00 10% $ 5,000.00 $ - 

Page 1 of 2 
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_) 
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LOWER PAXTON TOWNSHIP 
IMPROVEMENT GUARANTEE (IG) AND REDUCTION TABULATION 

SITE IMPROVEMENTS 
PROJECT NAME: The Estates at Autumn Oaks Ph. 1 b 
IG DATE: 6/11/2013 HRG NO.: R000184.0002 PH 4376 
IG REDUCTION DATE: 7/19/2022 PLAN DATE.: 12/24/2008 

Improvement Guarantee Reduction Improvement Guarantee 
Item# Description Units Quantity Unit Cost Item Total Previous Current Remaining 

Completed Reduction Completed Reduction % Remain Total 
D ROADWAY CONSTRUCTION 

1 Subgrade Preparation SY 14,655 $ 0.75 $ 10,991.25 100% $ 10,991.25 $ - $ - 
2 6" Subbase (2A) SY 14,655 $ 8.00 $ 117,240.00 100% $ 117,240.00 $ - $ - 
3 5" HMA Base Course 25mm SY 4,375 $ 15.98 $ 69,912.50 100% $ 69,912.50 $ - $ - 
4 3" HMA Base Course 19 mm SY 10,280 $ 9.62 $ 98,893.60 100% $ 98,893.60 $ - $ - 
5 2" HMA Binder Course SY 14,655 $ 7.12 $ 104,343.60 100% $ 104,343.60 $ - $ - 
6 1.5" SAMO HMA Wearing Course 9.5 mm SY 14,655 $ 6.38 $ 93.498.90 3% $ 2,804.97 $ - 97% $ 90,693.93 
7 HC Curb Ramp EA 2 $ 500.00 $ 1,000.00 100% $ 1,000.00 $ - $ - 
8 Slant Curb LF 3,280 $ 9.00 $ 29,520.00 90% $ 26,568.00 10% $ 2,952.00 $ - 
9 18" Vertical Curb LF 210 $ 9.00 $ 1,890.00 $ - 100% $ 1,890.00 $ - 

10 Temporary Cul-de-Sac SY 875 $ 6.50 $ 5,687.50 100% $ 5,687.50 $ - $ - 
11 Hot Thermoplastic Symbol EA 1 $ 200.00 $ 200.00 100% $ 200.00 $ - $ - 
12 Demo. Ex. Curb and Paving LS 1 $ 1,300.00 $ 1,300.00 100% $ 1,300.00 $ - $ - 
13 Street Lights EA 6 $ 1,200.00 $ 7,200.00 100% $ 7,200.00 $ - $ - 
14 Street Signs EA 3 $ 300.00 $ 900.00 100% $ 900.00 $ - $ - 

Category Total $ 542,577.35 $ 447,041.42 $ 4,842.00 $ 90,693.93 
E MISCELLANEOUS 

1 Permanent Seeding SF 696,690 $ 0.04 $ 27,867.60 20% $ 5,573.52 $ - 80% $ 22,294.08 
2 Concrete Monuments EA 7 $ 200.00 $ 1.400.00 0% $ - $ - 100% $ 1.400.00 
3 Iron Pins EA 70 $ 100.00 $ 7,000.00 0% $ - $ - 100% $ 7,000.00 

CategoryTotal $ 36,267.60 $ 5,573.52 $ - $ 30,694.08 
Notes: Past IG Reductions Current IG Reductions IG Remaining 

Sub-Total $ 849,982.45 Subtotal $ 701.466.31 Subtotal $27,128.13 Subtotal $ 121,388.01 
10% contingency $ 84,998.25 $ 70,146.63 $2,712.81 $ 12,138.80 

Grand Total $ 934,980.70 Total $ 771,612.94 Total $29,840.94 $ 133,526.81 
10% Increase $ 146,879.50 

_J 
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IMPROVEMENT GUARANTEE REQUEST 

Name of Subdivision/Development: 783 N. 67th STREET, new SFD 

Name of Owner/Developer: ROBERT E. SMITH 

Type of Request: 

Type of Guarantee: 

() Reduction 
() Release 

() Letter of Credit 

(X) Extension 
()New 

() Bond 

( ) Increase 

(X) Escrow 

Bank, Bonding Co., Escrow Agreement: LOWER PAXTON TOWNSHIP 

Original Guarantee Amount: $12,854.00 

Established at $12,854.00 
Reduced to $ 
Retained to $ 

Current Amount in Force: 

on August 9, 2023 
on 
on 

$12,854.00 

Upon inspection by the Township Engineer, it is recommended that the current amount of this 
guarantee be: 

() Decreased ( ) Increased () Established () Released (X) Retained 

At/To $12,854.00 

New improvement guarantee expiration date: August 9, 2024 

Date of Board of Supervisors meeting: 

Action taken by Board of Supervisors: 

August 2, 2023 



369 East Park Drive 
Harrisburg, PA 171 l l 

717.564.1121 
www.hrg-inc.com 

Herbert, Rowland & Grubic, Inc. 
Engineering & Related Services 

AN EMPLOYEE-OWNED COMPANY FINANCIAL SECURITY ESTIMATE 

Lower Paxton Township 
Attn: Amanda Zerbe, Zoning Officer 

783 N. 67th Street - Hemlock 

AUGUST 1, 2022 

As requested, Herbert, Rowland & Grubic, Inc. has reviewed the following information for the 
above-referenced project in order to establish a recommended amount for the Financial Security: 

SW M and ESC Plan Sheets 1--3 of 3 July 18, 2022 

Based upon our review of the submitted information, we recommend that the Financial Security 
be required in the amount of $12,854, as shown on the attached tabulation. 

We request that a copy of the Financial Security be provided to HRG for our internal records. 
Please feel free to contact our office if you need additional information regarding this matter. 

This review is based solely on the documents referenced above and does not relieve the design 
professional of any responsibility, nor does it imply any design responsibility by Herbert, Rowland & 
Grubic, Inc. 

Please note that future Financial Security recommendations may include a 10% annual increase 
for each one-year period from the establishment of said security per PAM PC 509{h); this may lead 
to increases in security totals from previous adjustment recommendations if sufficient project 
progress has not been achieved. 

HERBERT, ROWLAND & GRUBIC, INC. 

--3 o_tYSn- R J~ 
Jason R. Hinz, PE, 
Group Manager I Civil 
JRH/MCG/LB 
R000 l 84.0002 (Phase 47 58) 
P:\0001 \C00184 __ ,'.)002\Admin\47.58 - 783 N. 67th Street - Hemlock SWM\C - flNAMCIAL SECURITY\FS - PH 4758.Docx 

Enclosures: Financial Security Estimate 

c: Randy Allen (rallen@lowerpaxton--pa.gov) 
Shirley Hepschmidt (shepschmidt@lowerpaxton-pa.gov) 
Nick Gehret (ngehret@lowerpaxton--pa.gov) 
Randy Shearer (rshearer@hooverengineering.com) 
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LOWER PAXTON TOWN SHIP 
FINANCIAL SECURITY (FS) ESTllnA-E 

t-------------------------------------.:.7::83.:..N.:.·;.;6:.:.7.::.lh;.;S::.:l:.:r•:::•.:..l•..:H.:.•:;;m:::l::;oc::I --I 

INITIAL FS RECOMMENDATION DATE: 08/01122 
PREVIOUS FS REDUCTION DATE: ------------------ 

HRG NO.: R0001840002 
PLAN DATE: 06/22122 

HRG 
llt41-Hs,9-?t1Mi·iiffll1ti@i 
En9incerln9 & Rc/,;otcd Services 

"1:•l-ilil~l_:I,.-J3.iJIM 
Stabilized Construction Entrance (INSTALLED 
Stabilized Construction Entrance (REMOVEDl 
Concrete Washout Area (INSTALLEDl 
Concrete Washout Area (REMOVED 
12" Silt Sock (INSTALLED) 
12~ Silt Sock {REMOVED 

EA 1 $ 650 
EA 1 $ 650 
EA 1 $ 405 
EA 1 $ 405 
LF 200 $ 3 
LF 200 $ 3 
Erosion & Sedimentation Control Total: 

'.~l~lJ,1'Cii. ·'·~~,- 
Infiltration Berm LS 5,000 

Stormwater Mana11ement Total: 

Note: AU totals (item. liVb, final. vtc.J rDUnded tv neatest tklllar. Sub-Total: 
Notc:10%orrcma1ni"9c,1imatcasof02.01.2022 10% Contingency: 

Note: For L>vory year beyond the establishlOOnl ol tile initial 1,naricial security, the required amount of financial I 10% Annual Increase: 
security win be increased by 10%. Total: 

3,375 • 650 
650 
405 
405 

600 I I 1: 600 
3,310 - 5,000 
5,000 

Past FS Reciuctions 
s 

» » » 
» » >> 

200 
200 

3,375 

$ 650 
s 650 
$ 405 
$ 405 
$ 600 
$ 600 

3,310 

_J 

Currenl·F~fR-eduction 

» » 
» » 

1 I I' 
_: II 

>> I >> 1 a 

ofYears I I 

Items Proposed for Oedlcatlon Total 
Na Items Pro_eosed for Dedication 
15% for Post-Dedication Securi!l_ 

NIA 

J 
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